
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/03/2020

ESTIMATE SUMMARY 10:02:09

CONTID: C22910         ESTIMATE NO: 0003 PROG 2005

PCN: 22910-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 PASSING LANES SPRINGFIELD SOUTH PERCENT TIME:

PROJECT NO: STR2871-038                   

US 287 PASSING LANES SPRINGFIELD SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: BACA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,768,329.28 PARTICIPATING $ $ 49,636.08

AWARD PROJECT AMT: 4,519,619.33 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
183,152.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,489.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.67

WORK DAYS

WORK DAYS

28.13%

3,426,945.03

49,636.08

232,788.58

231,299.49

$

$

$

$

1,341,384.25

0.00

1,341,384.25

183,152.50

1,524,536.75

-32,877.66

0.00

1,491,659.09

0.00

AMOUNT DUE 1,491,659.09 231,299.49

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 231,299.49

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

62.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/08/2020

04/21/2020

07/25/2020

03/05/2020

03/17/2020

04/08/2020

04/08/2020



CONTID: C22910         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 12.200

0.000

201-00001  
 

12,328.4712.200

0.00

12.200

ACRE

1,010.53000

0010 Removal of End Section 1.000

0.000

202-00037  
 

480.001.000

0.00

1.000

EACH

480.00000

0015 Removal of Delineator 22.000

0.000

202-00090  
 

220.0022.000

0.00

44.000

EACH

10.00000

0020 *Removal of Concrete Pavement 10,590.000

0.000

202-00210  
 

109,182.9010,590.000

0.00

10,590.000

SY  

10.31000

0025 *Removal of Concrete Pavement (Special) 4,211.000

0.000

202-00212  
 

72,808.194,211.000

0.00

4,211.000

SY  

17.29000

0030 *Removal of Pavement Marking 21,513.000

0.000

202-00250  
 

26,460.9921,513.000

0.00

21,513.000

SF  

1.23000

0035 *Removal of Ground Sign 1.000

0.000

202-00810  
 

175.501.000

0.00

3.000

EACH

175.50000

0040 Unclassified Excavation (Complete In Place) 8,817.000

0.000

203-00010  
 

85,965.758,817.000

0.00

14,547.000

CY  

9.75000

0045 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

90.00000

0050 Blading 6.000

0.000

203-01500  
 

540.006.000

0.00

50.000

HOUR

90.00000

0055 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

462.15000
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PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

10.000

HOUR

58.50000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,058.000

CY  

8.35000

0070 *Erosion Log Type 1 (20 Inch) 190.000

0.000

208-00013  
 

1,383.20190.000

0.00

2,000.000

LF  

7.28000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

2,340.00000

0080 Pre-fabricated Vehicle Tracking Pad 2.000

2.000

208-00075  
 

46,800.004.000

23,400.00

4.000

EACH

11,700.00000

0085 Removal and Disposal of Sediment (Labor) 1.000

0.000

208-00103  
 

58.501.000

0.00

50.000

HOUR

58.50000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

175.50000

0095 Erosion Control Management 9.000

4.000

208-00207  
 

4,563.0013.000

1,404.00

29.000

DAY 

351.00000

0100 Reset End Section 3.000

0.000

210-00015  
 

1,590.033.000

0.00

3.000

EACH

530.01000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

10.000

ACRE

1,037.79000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

10.000

ACRE

3,714.75000
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PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

10.000

ACRE

1,082.25000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,000.000

LB  

3.04000

0125 Aggregate Base Course (Class 6) 7,346.000

0.000

304-06007  
 

404,030.007,346.000

0.00

11,490.000

CY  

55.00000

0130 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

265.000

SY  

81.11000

0135 *Concrete Pavement (11 Inch) 0.000

0.000

412-01100  
 

0.000.000

0.00

31,992.000

SY  

61.37000

0135 MATERIAL ALLOWANCE PCCP #67 Rock 0.000

28,201.786

118,447.5028,201.786

118,447.50SY  

4.20000

0135 MATERIAL ALLOWANCE PCCP Steel Baskets, Dowel Bars, Tie
Bars

0.000

17,082.278

53,980.0017,082.278

53,980.00SY  

3.16000

0135 MATERIAL ALLOWANCE PCCP Cure 0.000

24,941.860

10,725.0024,941.860

10,725.00SY  

0.43000

0140 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

13,315.000

LF  

3.52000

0145 36 Inch Corrugated Steel Pipe (Complete In Place) 24.000

0.000

603-10360  
 

3,480.0024.000

0.00

24.000

LF  

145.00000

0150 30 Inch Equivalent Corrugated Steel Pipe Arch 
(Complete in Place

18.000

0.000

603-15030  
 

1,619.8218.000

0.00

18.000

LF  

89.99000
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PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 30 Inch Equivalent Arch Steel End Section 1.000

0.000

603-31330  
 

1,016.001.000

0.00

1.000

EACH

1,016.00000

0160 *Delineator (Drivable)(Type I) (Flexible) 0.000

0.000

612-00111  
 

0.000.000

0.00

44.000

EACH

76.05000

0165 *Delineator (Drivable)(Type II) (Flexible) 0.000

0.000

612-00112  
 

0.000.000

0.00

20.000

EACH

81.90000

0170 *Delineator (Drivable)(Type III) (Flexible) 0.000

0.000

612-00113  
 

0.000.000

0.00

8.000

EACH

87.75000

0175 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

24.57000

0180 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

140.000

SF  

30.42000

0185 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

292.50000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

10.000

EACH

491.40000

0195 *Construction Surveying 0.730

0.000

625-00000  
 

23,060.700.730

0.00

1.000

L S 

31,590.00000

0200 *Mobilization 0.568

0.000

626-00000  
 

245,462.380.568

0.00

1.000

L S 

432,152.07000

0205 *Public Information Management (Tier IV) 62.000

28.000

626-01114  
 

6,528.6090.000

2,031.12

198.000

DAY 

72.54000
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PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

324.000

GAL 

171.19000

0215 *Pavement Marking Paint (High Build) 291.000

0.000

627-00013  
 

41,537.34291.000

0.00

291.000

GAL 

142.74000

0220 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,278.000

SF  

26.33000

0225 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

232.000

SF  

30.42000

0230 *Flagging 847.000

26.000

630-00000  
 

33,706.53873.000

1,003.86

4,300.000

HOUR

38.61000

0235 *Traffic Control Inspection 31.000

26.000

630-00007  
 

40,014.0057.000

18,252.00

57.000

DAY 

702.00000

0240 *Traffic Control Management 31.000

2.000

630-00012  
 

57,915.0033.000

3,510.00

120.000

DAY 

1,755.00000

0245 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4,680.002.000

0.00

4.000

EACH

2,340.00000

0250 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

1,989.002.000

0.00

4.000

EACH

994.50000

0255 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

292.505.000

0.00

10.000

EACH

58.50000

0260 *Construction Traffic Sign (Panel Size B) 39.000

0.500

630-80342  
 

2,772.9039.500

35.10

79.000

EACH

70.20000
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PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Construction Traffic Sign (Special) 28.000

0.000

630-80344  
 

819.0028.000

0.00

56.000

SF  

29.25000

0270 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

29.25000

0275 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

35,100.002.000

0.00

4.000

EACH

17,550.00000

0280 *Drum Channelizing Device 95.000

0.000

630-80360  
 

4,446.0095.000

0.00

190.000

EACH

46.80000

0285 *Traffic Cone 52.500

0.000

630-80380  
 

122.8552.500

0.00

105.000

EACH

2.34000

0290 *Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

21,060.0012.000

0.00

24.000

EACH

1,755.00000

0295 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

145,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0310 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

12,800.000

F A 

1.00000

0315 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

62,000.000

F A 

1.00000
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PCN: 22910-BID    ESTIMATE RUN 08/03/2020

PROJECT: STR2871-038                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:02:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,475,361.65232,788.584,719,154.18CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 2) 1.000

0.000

620-00002  
 

24,675.301.000

0.00

1.000

EACH

24,675.30000

0335 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,639.501.000

0.00

1.000

EACH

22,639.50000

0340 Sanitary Facility 1.000

0.000

620-00020  
 

1,860.301.000

0.00

1.000

EACH

1,860.30000

CAT 49,175.100.0049,175.10CURRENT AMT0400 $ $ $

$ 1,524,536.75232,788.58$4,768,329.28$CURRENT AMTPROJECT TOTAL


